Project Scheduler of “Master for an Hour – Call Control System for Minor Repairs”

1. Main Menu + Navigation Bar – 6h

- Setting up basic layout with a header, navigation links, and footer – **4h**
- Adding user-specific navigation options (customer, operator, master) – **3h**

---

2. User Registration & Login System

- **Customer, Operator, and Master Registration – 7h**
  - Frontend form for registration (name, email, password) – **4h**
  - Backend (Supabase database integration) – **3h**
- **Login System – 4h**
  - Frontend form for login – **2h**
  - Backend (authentication and user roles handling) – **3h**

---

3. Creating and Managing Repair Requests

- **Customer Creates a Repair Request Form – 6h**
  - Frontend form to input request details (repair type, address, date/time) – **4h**
  - Backend to store repair requests in Supabase – **2h**
- **Request Status Management (New, Assigned, In Progress, Completed, Cancelled) – 8h**
  - Frontend UI elements to update and display request status – **4h**
  - Backend logic to handle status updates – **4h**

---

4. Repair Request Assignment & Master Assignment

- **Assigning a Master to the Request – 6h**
  - Backend logic to assign masters based on availability – **4h**
  - Frontend display of masters and task assignment interface – **2h**
- **Master Availability and Reassignment – 5h**
  - Frontend interface for viewing and updating master availability – **3h**
  - Backend logic for reassigning tasks – **2h**

---

5. Repair History Viewing

- **Customer and Operator Viewing Completed Repairs – 7h**
  - Frontend page to view completed repairs (filters by date, service type, etc.) – **5h**
  - Backend to fetch completed repairs from the database – **2h**

---

6. Task Progress Updates

- **Masters Mark Tasks as In Progress and Completed** – **6h**
  - Frontend for task progress updates (start, complete, add notes) – **4h**
  - Backend to store task progress and notes – **2h**

---

7. Input Validation and Error Handling

- **Validating Customer, Operator, and Master Inputs** – **8h**
  - Frontend validation (address, date, repair description) – **4h**
  - Backend validation (Supabase constraints, error handling) – **4h**

---

8. Basic Statistics and Reports

- **Displaying Key Statistics (completed jobs, active requests, etc.)** – **7h**
  - Frontend page for displaying statistics – **4h**
  - Backend logic to fetch and calculate statistics – **3h**
- **Generate Reports (completed jobs per period)** – **8h**
  - Frontend for report generation (filters by dates, job types, etc.) – **4h**
  - Backend to aggregate report data – **4h**

---

9. Data Storage & Management (Supabase Integration)

- **Saving and Loading Data from Supabase** – **10h**
  - Database setup and schema design in Supabase – **5h**
  - Integration with frontend for saving and fetching repair requests, user data, and statuses – **5h**

---

10. Notifications (Status Updates, Reminders)

- **System for Sending Notifications to Users** – **6h**
  - Backend logic to send status updates and reminders via email or SMS – **4h**
  - Frontend display of notifications for the user (e.g., popups, notifications bar) – **2h**

---

11. Final UI and UX Enhancements

- **Polishing UI for Usability and Responsiveness** – **8h**

- Frontend refinements (design adjustments, form validations, UI testing) – **6h**
- Cross-browser and mobile responsiveness – **2h**

Total Estimation – 104 hours